RAYAN ENGINEERING

فاتورة ضريبية
TAX INVOICE

TRN 104937380400003

PO NO / امر شراء PODSUB-2025/1826R1

From: Rev.2

RAYAN ENGINEERING AND CONTRACTING - L.L.C - S.P.C
MUSSAFAH M-36, ABU DHABI , UAE P.O.BOX 91800

Invoice Date / تاريخ الفاتورة : **19/Jun/2026**
Invoice No / رقم الفاتورة : **REC-INV-44015**

Clint:

M/S TOP ROCK INTERIORS LLC.
Abu Dhabi P.O Box 119709
TRN 10457119600003
Atten. **Mr. Kuberan**

PO NO / امر شراء PODSUB-2025/1826R1
Date / تاريخ 12/Mar/2026
Email: kuberan@toprockinteriors.com
Mode/Terms of Payment: **Final Payment**

Project-Chipotle @ My Town Centre MBZ , Abu Dhabi

Sr. No. رقم	Description وصف	Unit وحدة	Qty الكمية	Project Price سعر المشروع	Invoice Amount مبلغ الفاتورة	Vat 5% ضريبة	Total Amount المبلغ الإجمالي
Final Payment For PODSUB-2025/1826R1 / Fitout Work At Project-Chipotle @ My Town 14-Centre MBZ , Abu Dhabi							
1	1-Wall Tiles Skirting Works 2-Supply and installation of GI frame work 3-Supply and installation of GI frame work 4-Supply and installation of GI frame work 5-Partition cement board fixing Work 6-Supply and installation of GI frame work 7-Ceilling Work 8-Ceilling Work/Cove/Bulket 9-Demolation Work 10-Hoarding Shifting Work 11-Suppply and apply Hoarding Shifting Work 12-Wall Claddding work	%	100	85,635.31	85,635.31	4,281.77	AED 85,635.31
2	1-Installation of Wall Tiles 300x100 mm 2-Installation of Wall Tiles 200x70 mm 3-Installation of Wall Tiles 600x300 mm 4-Wall Tiles SS Bit 5-Installation of Floor Tiles 500x100 mm 6-Installation of Floor Tiles 600x600 mm 7-Installation of Floor Tiles 200x200 mm	%	100	24,526.89	24,526.89	1,226.34	AED 24,526.89
3	1-Roof Foundation Work 2-Brick Work Roof 3-Supply 120 Nos Tabuk to Top Rock	%	100	20,570.00	20,570.00	1,028.50	AED 20,570.00
4	1-Variation work REC-JOB-COM-11011 2-Variation work REC-JOB-COM-11033 3-Variation work dated 26-02-2026	%	100	9,900.00	9,900.00	495.00	AED 9,900.00
5	Adjustment Deduction	-	-	-37,896.41	-37,896.41	-1,894.82	-AED 37,896.41

Payable Amount : Sixty Seven Thousand Seven Hundred Eighty Four and Forteen Fils Only

Payment Received	38179.46
Sub-Total	64,556.33
Vat5%	3,227.82
Grand Total	67,784.14

Please keep a copy of this invoice for your records

Best wishes
RAYAN Group Team
Hotline : 025654497
cc.info@rayan-group.com
http://rayan-group.com

Arshad Alam Shaikh
Authorised Signatory

RAYAN ENGINEERING AND CONTRACTING L.L.C - S.P.C
Tel: 02-5654494
Abu Dhabi U.A.E