RAYAN ENGINEERING

RAYAN ENGINEERING

فاتورة ضريبية
TAX INVOICE

TRN 104937380400003

PO NO / امر شراء PODSUB-2026/0858 , 1034 & 1035	
From:	
RAYAN ENGINEERING AND CONTRACTING - L.L.C - S.P.C	Invoice Date / تاريخ الفاتورة : **24-Oct-2026**
MUSSAFAH M-36, ABU DHABI , UAE P.O.BOX 91800	Invoice No / رقم الفاتورة : **REC-RG-INV-44052**
Clint:	
M/S TOP ROCK INTERIORS LLC.	PO NO / امر شراء PODSUB-2026/0858 , 1034 & 1035
Dubai	Date / تاريخ 24-Oct-2026
TRN **10457119600003**	Email: procurementofficer@toprockinteriors.com
Atten. **Mr. Shahil**	Mode/Terms of Payment: **Progressive Payment**

Project-The New Dubai Police Acadmy @ Al Rowaiyh, Dubai,Uae Fitout Works

Sr. No. رقم	Description وصف	Unit وحدة	Qty الكمية	Price سعر	Invoice Amount مبلغ الفاتورة	Vat 5% ضريبة	Total Amount المبلغ الإجمالي
Progressive Payment For The New Dubai Police Acadmy @ Al Rowaiyh, Dubai,Uae Fitout Works							
1	**Hold Payment for REC-RG-INV-44043 FOR PODSUB-2026/0858 , 1034 & 1035**	**Ls.**	**1**	**63,607.05**	**63,607.05**	**3,180.35**	**AED 63,607.05**

Payable Amount : Sixty Six Thousand Seven Hundred Eighty Seven and Forty Fils Only	**Adjustment**	**0**
	Sub-Total	**63,607.05**
	Vat5%	**3,180.35**
	Grand Total	**66,787.40**

Please keep a copy of this invoice for your records

Best wishes
RAYAN Group Team
Hotline : 025654497
cc.info@rayan-group.com
http://rayan-group.com

Arshad Alam Shaikh
Authorised Signatory

RAYAN ENGINEERING AND CONTRACTING L.L.C - S.P.C
Tel: 02-5654494
Abu Dhabi U.A.E

RAYAN ENGINEERING

فاتورة ضريبية
TAX INVOICE

TRN 104937380400003

PO NO / امر شراء PODSUB-2026/0858 , 1034 & 1035

From: Rev.1

RAYAN ENGINEERING AND CONTRACTING - L.L.C - S.P.C

MUSSAFAH M-36, ABU DHABI , UAE P.O.BOX 91800

Invoice Date / تاريخ الفاتورة : **8-Sep-2026**

Invoice No / رقم الفاتورة : **REC-RG-INV-44043**

Clint:

M/S TOP ROCK INTERIORS LLC.

Dubai

TRN **10457119600003**

Atten. **Mr. Shahil**

PO NO / امر شراء PODSUB-2026/0858 , 1034 & 1035

Date / تاريخ 8-Sep-2026

Email: procurementofficer@toprockinteriors.com

Mode/Terms of Payment: **Progressive Payment**

Project-The New Dubai Police Acadmy @ Al Rowaiyh, Dubai,Uae Fitout Works

Sr. No. رقم	Description وصف	Unit وحدة	Qty الكمية	Price سعر	Invoice Amount مبلغ الفاتورة	Vat 5% ضريبة	Total Amount المبلغ الإجمالي
Progressive Payment For The New Dubai Police Acadmy @ Al Rowaiyh, Dubai,Uae Fitout Works							
1	Installation of Ceilling Suspension and Board Closing (PODSUB-2026/0858)	Sqm	1984.79	40.00	79,391.56	3,969.58	AED 79,391.56
2	Installation of Acoustic Ceiling Framing (PODSUB-2026/1035)	Sqm	414.5	49.00	20,310.50	1,015.53	AED 20,310.50
3	Installation of Furing Wall Cladding & Rockwool & Board Clossing (PODSUB-2026/1034)	Sqm	1503	42.00	63,126.00	3,156.30	AED 63,126.00
4	Installation of Furing Wall Cladding & Board Clossing (PODSUB-2026/1034)	Sqm	104.25	36.00	3,753.00	187.65	AED 3,753.00
5	Installation of Stud Wall Cladding & Board Clossing (PODSUB-2026/1034)	Sqm	233.1	41.00	9,557.10	477.86	AED 9,557.10
6	Installation of Stud Wall Cladding & Rockwool & Board Clossing (PODSUB-2026/1034)	Sqm	234.3	47.00	11,012.10	550.61	AED 11,012.10
7	Installation of Bulkhead 350mm (PODSUB-2026/0858)	Lm	218.4	34.00	7,425.60	371.28	AED 7,425.60
8	Installation of Shadow Angle (PODSUB-2026/0858)	Lm	867.79	7.00	6,074.53	303.73	AED 6,074.53
9	Installation of Cove Light (PODSUB-2026/0858)	Lm	206.7	30.00	6,201.00	310.05	AED 6,201.00
10	Installation of Curtain Box (PODSUB-2026/0858)	Lm	64.6	42.00	2,713.20	135.66	AED 2,713.20
11	Removal Of The Existing Ceiling Frame (Academy B First Floor Room Mom. 1 & Academy B. First Floor Room Mom 2) (PODSUB-2026/1035)	Sqm	117.09	21.00	2,458.89	122.94	AED 2,458.89

Payable Amount : Tow Hundred Twenty Tow Thousand Six Hundred Twenty Four and Sixty Five Fils Only	**Adjustment In REC-44052**	**63607.05**
	Sub-Total	**148,416.43**
	Vat5%	**7,420.82**
	Grand Total	**155,837.25**

Please keep a copy of this invoice for your records

Best wishes
RAYAN Group Team
Hotline : 025654497
cc.info@rayan-group.com
http://rayan-group.com

Arshad Alam Shaikh
Authorised Signatory

RAYAN ENGINEERING AND CONTRACTING L.L.C - S.P.C
Tel: 02-5654494
Abu Dhabi U.A.E

RAYAN ENGINEERING

فاتورة ضريبية
TAX INVOICE

TRN 104937380400003

PO NO / امر شراء PODSUB-2026/0858 , 1034 & 1035

From:

RAYAN ENGINEERING AND CONTRACTING - L.L.C - S.P.C

MUSSAFAH M-36, ABU DHABI , UAE P.O.BOX 91800

Invoice Date / تاريخ الفاتورة : **8-Sep-2026**

Invoice No / رقم الفاتورة : **REC-RG-INV-44043**

Clint:

M/S TOP ROCK INTERIORS LLC.

Dubai

TRN **10457119600003**

Atten. **Mr. Shahil**

SUSPENDED

PO NO / امر شراء PODSUB-2026/0858 , 1034 & 1035

Date / تاريخ 8-Sep-2026

Email: procurementofficer@toprockinteriors.com

Mode/Terms of Payment: **Progressive Payment**

Project-The New Dubai Police Acadmy @ Al Rowaiyh, Dubai,Uae Fitout Works

Sr. No. رقم	Description وصف	Unit وحدة	Qty الكمية	Price سعر	Invoice Amount مبلغ الفاتورة	Vat 5% ضريبة	Total Amount المبلغ الإجمالي
Progressive Payment For The New Dubai Police Acadmy @ Al Rowaiyh, Dubai,Uae Fitout Works							
1	Installation of Ceilling Suspension and Board Closing (PODSUB-2026/0858)	Sqm	1984.79	40.00	79,391.56	3,969.58	AED 79,391.56
2	Installation of Acoustic Ceiling Framing (PODSUB-2026/1035)	Sqm	414.5	49.00	20,310.50	1,015.53	AED 20,310.50
3	Installation of Furing Wall Cladding & Rockwool & Board Clossing (PODSUB-2026/1034)	Sqm	1503	42.00	63,126.00	3,156.30	AED 63,126.00
4	Installation of Furing Wall Cladding & Board Clossing (PODSUB-2026/1034)	Sqm	104.25	36.00	3,753.00	187.65	AED 3,753.00
5	Installation of Stud Wall Cladding & Board Clossing (PODSUB-2026/1034)	Sqm	233.1	41.00	9,557.10	477.86	AED 9,557.10
6	Installation of Stud Wall Cladding & Rockwool & Board Clossing (PODSUB-2026/1034)	Sqm	234.3	47.00	11,012.10	550.61	AED 11,012.10
7	Installation of Bulkhead 350mm (PODSUB-2026/0858)	Lm	218.4	34.00	7,425.60	371.28	AED 7,425.60
8	Installation of Shadow Angle (PODSUB-2026/0858)	Lm	867.79	7.00	6,074.53	303.73	AED 6,074.53
9	Installation of Cove Light (PODSUB-2026/0858)	Lm	206.7	30.00	6,201.00	310.05	AED 6,201.00
10	Installation of Curtain Box (PODSUB-2026/0858)	Lm	64.6	42.00	2,713.20	135.66	AED 2,713.20
11	Removal Of The Existing Ceiling Frame (Academy B First Floor Room Mom. 1 & Academy B. First Floor Room Mom 2) (PODSUB-2026/1035)	Sqm	117.09	21.00	2,458.89	122.94	AED 2,458.89

Payable Amount : Tow Hundred Twenty Tow Thousand Six Hundred Twenty Four and Sixty Five Fils Only	**Adjustment**	**0**
	Sub-Total	**212,023.48**
	Vat5%	**10,601.17**
	Grand Total	**222,624.65**

Please keep a copy of this invoice for your records

Best wishes

RAYAN Group Team

Hotline : 025654497

cc.info@rayan-group.com

http://rayan-group.com

Arshad Alam Shaikh
Authorised Signatory

RAYAN ENGINEERING AND CONTRACTING L.L.C - S.P.C
Tel: 02-5654494
Abu Dhabi U.A.E